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MEMORANDUM CIRCULAR

TO

ASSISTANT ADMINISTRATOR;

ALL PROJECT MANAGERS; REGIONAL
TRRIGATION DIRECTORS; AND ALL
OTHERS CONCERNED

National Irrigation Administration

SUBJECT

*e

- Issuance of Susnension Order of All
On-Going Civil Work Contracts

It has been noted that in certain civil work contracts,
suspension orders due to prevailing and even anticipated
weather problems have been issued by Project Managers/Regional
Irrigation Directors which automatically become Contractor's
reason for requesting extension of contract work duration.
This practice of granting general ccntract suspension by Pro-
Ject Managers/Regional Irrigation Directors is hereby dis=
couraged as this would not seem fair and equitable in the
context of public bidding. For, if weather or season and
other problems that may be anticipated such as cropping of
irrigation service areas would prove to be a problem, a ’
careful study should be undertaken to determine the same and
appropriate provisions incorporated in the Bid Documents
particularly in regards.to stipulated contract time.

In view hereof and except for what may otherwise be
specifically provided in the Contract Documents, it is hereby
directed that issuance of suspension order shall not be made
without prior recommendation of project officials concerned
and approval of this office.

Please be guided accordingly. !

(SGD.) FIORELLO R. ESTUAR
Administrator

August 30, 1982
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